

INDIVIDUAL LOGBOOK

CSE3433 SOFTWARE ARCHITECTURE

Semester II 2025/2026

STUDENT INFORMATION

Student Name: Muhammad Radilan bin Yaakub

Matric Number: S75736

Group Number: Group 15

Project Title: Event-Driven Job Recruitment & Application Processing System

Role: Full Stack & Architecture Lead

Lecturer: Dr Mohamad Nor

TEAM MEMBER AND ROLES

Name	Matric Number	Role
Muhammad Radilan bin Yaakub	S75736	Backend & Deployment Lead
Muhammad Adam Danish bin Mohamad Faiz	S75851	Full Stack & Architecture Lead

WEEKLY PROGRESS

Week 3 - Project Analysis and Proposal Development

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Participated in project discussions to understand the proposed recruitment system and its required functionalities. Reviewed existing online recruitment platforms to identify commonly used features and user workflows. Assisted in gathering technical requirements for future system development.
Individual Contributions	Provided technical input regarding the implementation feasibility of user authentication, job management, and application submission modules. Contributed ideas for database requirements and user management functionality.
Challenges Faced	Understanding how the proposed Event-Driven Architecture would affect backend implementation and database communication.
Action Plan	Study the system requirements in detail and prepare for backend design activities.

Week 5 – Deliverable 1: Project Proposal

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Reviewed the completed proposal before submission and verified technical feasibility of proposed system functionalities.
Individual Contributions	Provided technical feedback on system requirements and implementation considerations. Assisted in validating project scope from a development perspective.
Challenges Faced	Balancing project complexity with available development time and resources.
Action Plan	Begin preparing backend structure and database design.

Week 7 – Deliverable 2: Architecture Design

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Reviewed completed architecture diagrams and documented technical implementation considerations.
Individual Contributions	Validated that proposed services and components could be implemented using Java Servlets, JSP, and MySQL. Provided feedback on communication flow between modules.
Challenges Faced	Understanding how asynchronous event processing would be represented within the implementation.
Action Plan	Set up development environment and begin prototype implementation.

Week 8 – Prototype Development

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Configured development environment and started implementation of system modules.
Individual Contributions	Created database tables and implemented database connectivity using JDBC. Developed the User model and prepared foundational backend classes for system functionality.
Challenges Faced	Configuring database connections and ensuring stable communication between the application and MySQL database.
Action Plan	Develop authentication and user management modules.

Week 9

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Implemented authentication features and user management functionality.
Individual Contributions	Developed login and registration functionality using Java Servlets and JSP. Created database operations for user validation and session management. Tested authentication workflows to ensure correct access control.
Challenges Faced	Handling session management and ensuring secure user authentication processes.
Action Plan	Continue development of job management and application modules.

Week 10

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Focused on development of job posting and application management functionalities.
Individual Contributions	Implemented job creation, job listing, and job search features. Developed application submission functionality and integrated database operations for application storage and retrieval.
Challenges Faced	Managing interactions between multiple modules while maintaining database consistency.
Action Plan	Complete remaining modules and perform integration testing.

Week 11 – Deliverable 3: Prototype Progress

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Completed development of major system functionalities and prepared prototype demonstration.
Individual Contributions	Developed recruiter dashboard, candidate dashboard, application tracking functionality, and interview scheduling components. Assisted in fixing bugs identified during testing and prepared screenshots for submission.
Challenges Faced	Resolving errors related to application processing workflows and user interface integration.
Action Plan	Conduct testing, debugging, and system optimization.

Week 12

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Performed system testing and debugging activities. Reviewed module performance and identified implementation issues.
Individual Contributions	Tested login functionality, job application workflows, application tracking, and interview scheduling modules. Fixed database-related issues and improved overall system stability.
Challenges Faced	Debugging unexpected runtime errors and resolving integration problems between frontend and backend modules.
Action Plan	Prepare final deployment environment and support report preparation.

Week 13 – Deliverable 4: Project Report and Individual Logbook

Weekly Progress Matric	Details & Data Logs
Tasks Undertaken	Completed final testing and supported preparation of project documentation.
Individual Contributions	Performed final code review, validated database functionality, and ensured deployment readiness. Assisted in documenting implementation details and verifying system functionality before final submission.
Challenges Faced	Ensuring all modules functioned correctly and consistently for final evaluation.
Action Plan	Submit final project deliverables and document lessons learned throughout the development process.

GENERATIVE AI USAGE RECORD

Week	Tool Used	Purpose	Prompt Used	Output Summary	How It was Used
Week 3	ChatGPT	Problem Analysis	Identify issues in traditional recruitment systems	Generated problem analysis points	Used for problem description research
Week 4	ChatGPT	Architecture Research	Explain Event-Driven Architecture and benefits	Provided architecture explanations	Used for architecture selection
Week 6	ChatGPT	Service Identification	Suggest services for recruitment system using EDA	Generated component suggestions	Assisted architecture planning
Week 7	ChatGPT	Documentation Support	Explain non-functional requirements for EDA	Generated requirement examples	Used in architecture document
Week 9	ChatGPT	Development Assistance	Suggest recruitment system workflow	Generated workflow recommendations	Used to verify implementation flow
Week 10	ChatGPT	Testing Support	Generate software testing checklist	Produced testing ideas	Used during prototype evaluation
Week 12	ChatGPT	Architecture Evaluation	Evaluate advantages of EDA	Generated evaluation points	Used in evaluation section
Week 13	ChatGPT	Report Writing	Help write conclusion and reflection	Generated draft content	Adapted into final report